



**DRAINAGE & GROUNDWORK
CONTRACTORS LIMITED**

No: 101221

**CONSTRUCTION CHANGE EVENT
(CCE) INSTRUCTION**

Project Name: Dendron 134
Project Number: 101041
Owner/Client: Dendron
Contractor: DGC
Date: 24th March 26.

1. Description of Change of Event:

Hand dig of service trenches to expose services. (x2)

2. Impact on Scope of Work

- ☐ No impact on scope
☒ Additional work required
☐ Reduction in scope
☐ Modification to existing scope

Details: (Explain how the scope of work is affected)

Pre-contract. Day rates.

3. Cost Impact

- ☐ No Cost Impact
☐ Additional cost: £ []
☐ Cost saving: £ []
☒ TBD (to be determined)

Breakdown of Cost Impact (if applicable)

Labour: £

Materials: £

Equipment: £

Sub-contractor Costs: £

Other: £

4. Schedule Impact

- ☐ No impact on schedule
☐ Schedule delay of [] days
☐ Schedule acceleration of [] days
☒ TBD



Explanation: (Provide reasoning for schedule changes)

Time sheets to follow. Pre-contract

5. Instructions to Contractor

- ☒ Proceed with the change immediately (Time and Material basis)
☐ Submit a cost proposal and wait for approval before proceeding
☐ Revise drawings and re-submit review
☐ Other: [Specify]

6. Required Approvals

Role	Name	Signature	Date
Owner/Client Representative	Shawn		24/3/26
Architect/Engineer	Pedro		24/3/26
Contractor	DGC		24/3/26
Project Manager	Harry		24/3/26

7. Additional Notes/Attachments [List any additional notes, relevant documents or supporting files]