



**CONSTRUCTION CHANGE EVENT
(CCE) INSTRUCTION**

Project Name: Dendera B4

Project Number: 101041

Owner/Client: Dendera

Contractor: DGC

Date: 25th March 26.

1. Description of Change of Event: DGC to setup site compound + welfare facilities.

Agreed to share costs 50%/50% with David Curtis

2. Impact on Scope of Work

☐ No impact on scope

☐ Additional work required

☐ Reduction in scope

☒ Modification to existing scope

Details: (Explain how the scope of work is affected)

Programme has extended due to contract signing delays. 101223 (welfare + compound) has been performed in this downtime.

3. Cost Impact

☐ No Cost Impact

☐ Additional cost: £ []

☐ Cost saving: £ []

☒ TBD (to be determined)

Breakdown of Cost Impact (if applicable)

Labour: £

Materials: £

Equipment: £

Sub-contractor Costs: £

Other: £

4. Schedule Impact

☐ No impact on schedule

☐ Schedule delay of [] days

☐ Schedule acceleration of [] days

☒ TBD

Explanation: (Provide reasoning for schedule changes)

work performed during contract signature delay

5. Instructions to Contractor

☒ Proceed with the change immediately (Time and Material basis)

☐ Submit a cost proposal and wait for approval before proceeding

☐ Revise drawings and re-submit review

☐ Other: [Specify]

6. Required Approvals

Role	Name	Signature	Date
Owner/Client Representative			
Architect/Engineer			
Contractor	<u>DGC</u>		<u>25th March 26</u>
Project Manager			

7. Additional Notes/Attachments [List any additional notes, relevant documents or supporting files]

timesheets + costs to follow.
50% DGC
50% Dendera